Council Work Session - 6:30 p.m.
M
o
- (COON CITY COUNCIL AGENDA
1 Tuesday, October 21, 2014
\ Rfﬂ}Pl DS 7:00 p.m.
Minnesota Coon Rapids City Center
Council Chambers

Open Mic/Public Comment

Call to Order

Pledge of Allegiance

Roll Call

Adopt Agenda

Proclamations/Presentations

1. Heart Safe Citizen Awards

Approval of Minutes of Previous Meeting

2. Approval of Minutes of October 7, 2014.
Consent Agenda
3. Receive Gambling Expenditure Report for First Half of 2014.
4. Adopt Resolution 14-96 Ordering a Hazardous Building at 9910 Linnet Street, Coon Rapids, MN 55433

to Be Razed and Removed if the Home is Not Repaired.

Reports on Previous Open Mic

5. Open Mic Report - Shelly Iverson of 149 104th Avenue Regarding the Riverwind Teen Center.

Public Hearing

Bid Openings and Contract Awards

Old Business

6. Consider Approval of Resolution No. 15-4(8) Approving Plans and Specifications and Ordering
Advertisement for Bids for Rehabilitation of Wells 8,9, 10 and 13.



New Business

10.

1.

Consider Authorizing Pursuit of Bids for work on Drainage Problem Areas.

Introduce Proposed Ordinance Setting Deadlines for Completion of Exterior Work.

Consider Approval of Proposed Right of Entry Agreement with Anoka County.

Consider Approval of Memorandum of Understanding with Morrissey Hospitality Companies Inc.

Consider Approval of Class A On Sale and Sunday Liquor License for Morrissey Hospitality
Companies, Inc. d/b/a Harvest Grill with Conditions.

Other Business

Adjourn
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City Council Regular 1.
Meeting Date: 10/21/2014
Subject: Heart Safe Citizen Awards
From: Joan Lenzmeier, City Clerk
INTRODUCTION

The Heart Safe Coon Rapids Program and the Coon Rapids City Council would like to acknowledge citizens Mark
Snell, Jennifer Fritz, Kristen Shields and Ryan Radke with an Outstanding Citizen Award for their heroic efforts in
saving the life of Tim Buck, who collapsed from sudden cardiac arrest on July 31, 2014 at a summer concert at the
Coon Rapids Dam. Tim Buck is alive and well today thanks to the efforts of these individuals and their willingness
to step forward to perform compression-only CPR and use an AED to re-start Tim's heart...all of this before
paramedics arrived on the scene.

Kim Wolf and Jinny Jorgenson will also be honored with a Citizen Recognition award for their help in comforting
Fatima Buck, Tim's wife, during this incident. They went above and beyond to help Fatima remain calm, provide
support and make sure she was never alone while going through this traumatic event involving her husband.

Six certificates will be awarded to all of the individuals being honored.

DISCUSSION
RECOMMENDATION

Present citizen awards to recipients.
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Meeting Date: 10/21/2014
SUBJECT: Minutes of October 7, 2014

Attachments
October 7, 2014




UNAPPROVED

COON RAPIDS CITY COUNCIL MEETING MINUTES OF OCTOBER 7, 2014

OPEN MIC/PUBLIC COMMENT

Alan Williams of 10744 Yellow Pine Street asked whether the open mic portion of the meeting
was actually part of the meeting and, if it is, why the open mic is not televised. Mayor Howe
explained that is the process Council has established for the open mic portion of the meeting.

Shelly Iverson of 149 104™ Avenue thanked the City for the additional budget dollars in 2015 for
the Teen Center. Ms. Iverson then expressed concern with the possibility of moving the Teen
Center to the Ice Arena, the potential of lost funds for summer programming, and asked the
Council to have staff meet with the Teen Center for input into programming, location, budgets,
etc. Ms. Iverson indicated that Youth First started as a way to serve at risk youth and she does
not believe that the 2015 proposal does that.

Jerry Pierce asked to have the Minutes of the September 26, 2014 Council Meeting read when
they are approved so that everyone knows what is happening with Harvest Grill.

Sam Schultz of 2623 Northdale Blvd said that Ms. Iverson, over the past three months, has been
a huge support for the Teen Center kids by helping kids with family issues and this has been
going on for years. He then explained that he helps with cleaning and keeping up the center and
helping with events. Mr. Schultz said that moving to the ice arena will be hard because they
come from school and can walk. His parents work late so they cannot drive him around and most
of the kids from the Teen Center are kids that are kicked out of houses or don’t have a great
family life and they come to the Teen Center and get help. Mr. Schultz said that moving the
Teen Center will make things harder for the kids that go to the Center.

Ms. Iverson from the Teen Center clarified that the kids are misunderstanding and said she is
aware that the ice arena will be one day a week. She then said that in looking at the calendar for
the new proposal it states that the Teen Center will not be open in the summer other than just one
day a week and she would like to know where the kids are going in the summer.

Council asked Staff to provide an update on the concerns raised by the Teen Center.

CALL TO ORDER

The first regular meeting of the Coon Rapids City Council for the month of October was called to
order by Mayor Tim Howe at 7:00 p.m. on Tuesday, October 7, 2014, in the Council Chambers.

PLEDGE OF ALLEGIANCE TO THE FLAG

Mayor Howe led the Council in the Pledge of Allegiance.
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ROLL CALL

Members Present: Mayor Tim Howe, Councilmembers Denise Klint, Ron Manning, Paul
Johnson, Jerry Koch, Bruce Sanders and Steve Wells

Members Absent: None

ADOPT AGENDA

MOTION BY COUNCILMEMBER SANDERS, SECONDED BY COUNCILMEMBER WELLS,
TO ADOPT THE AGENDA AS AMENDED ADDING ITEM 1A UNDER
PROCLAMATIONS/PRESENTATIONS TO ALLOW FOR A PRESENTATION FROM
SENATOR JOHN HOFFMAN AND REMOVING ITEM 11 FROM THE CONSENT AGENDA.
THE MOTION PASSED UNANIMOUSLY.

PROCLAMATIONS/PRESENTATIONS

1A. PRESENTATION FROM SENATOR JOHN HOFFMAN

Senator John Hoffman addressed the Council and reviewed the 2014 legislative report. He was
happy to report that advancements were being made in Local Government Aid. It was his hope that
this would be sustainable going into the future. He announced that all-day every day kindergarten
had become a reality. He stated that transportation would be a priority for him in 2015, namely
Highway 10. He thanked the Council for their leadership and support.

Mayor Howe thanked Senator Hoffman for the update.

APPROVAL OF MINUTES OF PREVIOUS MEETINGS

AUGUST 13, 2014, WORK SESSION

SEPTEMBER 2, 2014, WORK SESSION

SEPTEMBER 16, 2014, COUNCIL MEETING

SEPTEMBER 23, 2014, WORK SESSION

SEPTEMBER 26, 2014, SPECIAL CITY COUNCIL MEETING

agrwNE

MOTION BY COUNCILMEMBER SANDERS, SECONDED BY COUNCILMEMBER KLINT,
FOR APPROVAL OF THE MINUTES OF THE AUGUST 13, 2014, WORK SESSION MEETING.
THE MOTION PASSED 6-0-1 (JOHNSON ABSTAINED).
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MOTION BY COUNCILMEMBER MANNING, SECONDED BY COUNCILMEMBER KLINT,
FOR APPROVAL OF THE MINUTES OF THE SEPTEMBER 2, 2014, WORK SESSION
MEETING. THE MOTION PASSED UNANIMOUSLY.

MOTION BY COUNCILMEMBER KLINT, SECONDED BY COUNCILMEMBER WELLS, FOR
APPROVAL OF THE MINUTES OF THE SEPTEMBER 16, 2014, COUNCIL MEETING. THE
MOTION PASSED UNANIMOUSLY.

MOTION BY COUNCILMEMBER SANDERS, SECONDED BY COUNCILMEMBER WELLS,
FOR APPROVAL OF THE MINUTES OF THE SEPTEMBER 23, 2014, WORK SESSION
MEETING. THE MOTION PASSED UNANIMOUSLY.

MOTION BY COUNCILMEMBER KLINT, SECONDED BY COUNCILMEMBER JOHNSON,
FOR APPROVAL OF THE MINUTES OF THE SEPTEMBER 26, 2014, SPECIAL CITY
COUNCIL MEETING. THE MOTION PASSED UNANIMOUSLY.

CONSENT AGENDA/INFORMATIONAL BUSINESS

6. ADOPT RESOLUTION 14-89 ACCEPTING THE 2015 TZD ENFORCEMENT GRANT
FROM THE MINNESOTA OFFICE OF TRAFFIC SAFETY, AND AUTHORIZE THE
POLICE CHIEF OR DESIGNEE TO ADMINISTER AND ACT AS THE FISCAL AGENT
FOR THE GRANT

7. APPROVE CHANGE ORDERS AND FINAL PAYMENT TO GEISLINGER AND SONS,
INC. IN THE AMOUNT OF $31,911.37 FOR PROJECT 13-24, LIFT STATION NO. 8

8. APPROVE OF CHANGE ORDER AND FINAL PAYMENT TO NORTH VALLEY, INC.
IN THE AMOUNT OF $34,178.59 FOR PROJECT 13-8, STREET RECONSTRUCTION

9. ACCEPT PETITION REQUESTING THE ESTABLISHMENT OF THE THOUSAND
OAKS IV TOWNHOMES ASSOCIATION HOUSING IMPROVEMENT AREA AND
ORDER A PUBLIC HEARING FOR DECEMBER 2, 2014 AT 7:00 P.M.

10. APPROVE THE FOLLOWING FOR THE 2014 GENERAL ELECTION:

A APPROVE THE APPOINTMENT OF THE ATTACHED LIST OF ELECTION
JUDGES

B. AUTHORIZE THE CITY CLERK TO APPOINT AND ASSIGN ELECTION
JUDGES DURING THE 25 DAYS PRECEDING THE ELECTION AS
NECESSARY

C. SCHEDULE A SPECIAL MEETING TO CANVASS ELECTION RESULTS FOR
WEDNESDAY, NOVEMBER 12, 2014 AT 7:30 A.M.

11.

' e N alaln RAVAIG: GEN S A Ay =S P Ry NG

12. ADOPT RESOLUTION NO. 14-93 TO ACCEPT THE $25,360 GRANT FROM THE U.S.
DEPARTMENT OF JUSTICE ON BEHALF OF ALL THREE JURISDICTIONS WITH
THE FUNDS REDISTRIBUTED IN THE MANNER PRESCRIBED BY THE GRANT;
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AND TO AUTHORIZE THE CHIEF OF POLICE OR DESIGNEE TO ADMINISTER THE
GRANT ON BEHALF OF ANOKA COUNTY AND CITY OF FRIDLEY

13. ACCEPT RESIGNATION OF AMY GRAVES, ACKNOWLEDGE HER CONTRIBUTION
AND APPOINT MR. BILL PETERSON TO THE COON RAPIDS HISTORICAL
COMMISSION WITH A TERM TO EXPIRE ON DECEMBER 31, 2015

14.  APPROVE WAIVER OF $77 LICENSE FEE FOR BOY SCOUT TROOP 212 TO
OPERATE A CHRISTMAS TREE LOT

15. ACCEPT EASEMENT FOR DRAINAGE AND UTILITY PURPOSES FROM JERELYN
S. PARKER AND SHARON LEE PARKER.

MOTION BY COUNCILMEMBER MANNING, SECONDED BY COUNCILMEMBER
JOHNSON, FOR APPROVAL OF THE CONSENT AGENDA AS AMENDED REMOVING
ITEM 11.

Mayor Howe thanked all residents who serve as election judges for their dedication to the
community.

THE MOTION PASSED UNANIMOUSLY.

PUBLIC HEARING

None.

OLD BUSINESS

None.

NEW BUSINESS

16. CONSIDER APPROVAL OF PROPOSED LOT SPLIT AND VARIANCES TO MINIMUM
LOT WIDTH, DEPTH, AND AREA REQUIREMENTS FOR 10425 JAY STREET WITH
CONDITIONS

The Staff report was shared with Council.
MOTION BY COUNCILMEMBER KOCH, SECONDED BY COUNCILMEMBER SANDERS,

TO APPROVE THE PROPOSED LOT SPLIT AND THE VARIANCES TO MINIMUM LOT
WIDTH, DEPTH AND AREA REQUIREMENT WITH THE FOLLOWING CONDITIONS:

1. ALL COMMENTS OF THE CITY ENGINEER MUST BE ADDRESSED.
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2. COMPLIANCE WITH TITLE 11, LAND DEVELOPMENT REGULATIONS.

3. PARK DEDICATION FOR THE TWO LOTS BE PAID IN THE AMOUNT OF $2,000
PER LOT PRIOR TO RELEASING THE LOT SPLIT FOR RECORDING.

AND STRIKING THE FOLLOWING CONDITION:

4. THE APPLICANT MUST APPLY TO THECITY TO VACATE THE ALLEY LOCATED
TO THE REAR OF THE PROPERTIES.

THE MOTION PASSED UNANIMOUSLY.

17. CONSIDER APPROVAL OF AN AMENDMENT TO THE CITY ASSESSMENT POLICY
AND APPROVE RATES FOR THE 2015 STREET RECONSTRUCTION PROGRAM

The Staff report was shared with Council.

MOTION BY COUNCILMEMBER SANDERS, SECONDED BY COUNCILMEMBER WELLS,
TO APPROVE AN AMENDMENT TO THE CITY ASSESSMENT POLICY AND APPROVE
RATES FOR THE 2015 STREET RECONSTRUCTION PROGRAM. THE MOTION PASSED
UNANIMOUSLY.

18. CONSIDER APPROVAL OF USE AND DESIGN FLEXIBILITY FOR TWO
MONUMENT SIGNS ALONG COON RAPIDS BOULEVARD FOR MERCY HOSPITAL

The Staff report was shared with Council.

Mayor Howe asked if the third sign would require design and use flexibility. Community
Development Director Nevinski discussed the third sign (D3) for Mercy Hospital and its location,
noting this interior sign was already in place and would not require design or use flexibility.

MOTION BY COUNCILMEMBER MANNING, SECONDED BY COUNCILMEMBER
JOHNSON, TO APPROVE THE REQUEST FOR DESIGN AND USE FLEXIBILITY TO ALLOW
A 15 FOOT TALL MONUMENT SIGN AND A 20 FOOT TALL MONUMENT SIGN BASED ON
THE FOLLOWING FINDINGS:

1. THE APPLICANT DEMONSTRATED THAT THE MODIFICATION IS NECESSARY
TO RESPOND TO SITE CONDITIONS. THE LARGE BUILDING AND THE AMOUNT
OF INFORMATION THAT HAS TO BE DISPLAYED CREATES THE NEED
FOR TALLER SIGNS TO ENSURE THAT LETTERING IS LEGIBLE.
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2.

THE LARGER SIGNS WILL RESULT IN BETTER INTEGRATION OF USES. THE
SIGNS CAN BETTER DIRECT TRAFFIC INTO AND AROUND THE SITE.

THE PLACEMENT OF THE MONUMENT SIGN AWAY FROM COON RAPIDS
BOULEVARD AND THE FACT THE HOSPITAL BUILDING AND SKYWAY PROVIDE
A BACKDROP FOR THE SIGN WILL MITIGATE POTENTIAL ADVERSE EFFECTS
OF THE TALLER SIGN.

THE UNIFORM DESIGN OF THE SIGNS WILL HELP PEOPLE IDENTIFY THAT
THEY ARE ON THE MERCY HOSPITAL COMPLEX AND NOT AN ADJACENT SITE.

THE MODIFICATION WILL ADVANCE THE INTENT OF THE SECTION IN THAT IT
WILL PROTECT THE HEALTH AND SAFETY OF INDIVIDUALS COMING TO THE
HOSPITAL BY PROVIDING CLEARER AND MORE LEGIBLE INFORMATION AND
DIRECTIONS.

BECAUSE OF THE WAY THE PROPERTY HAS BEEN DEVELOPED AND THE
LENGTH OF FRONTAGE ALONG COON RAPIDS BOULEVARD, A THIRD SIGN
ALONG COON RAPIDS BOULEVARD WILL ADVANCE THE GOAL OF HAVING
THE SITE FUNCTION IN AN EFFICIENT AND WELL ORGANIZED MANNER.

THE THIRD SIGN WILL BE BUFFERED WITH THE BACKDROP OF THE SKYWAY,
EXISTING LANDSCAPING AND THE HOSPITAL BUILDING.

THE ADDITIONAL SIGN WILL NOT DETRACT FROM THE OTHER USES IN THE
PORT.

Councilmember Sanders suggested the Council review the Sign Ordinance at a future worksession
meeting.

Mayor Howe directed staff to review the Sign Code further and report back to the Council.

Community Development Director Nevinski stated the current sign standard works for the majority
of the properties along Coon Rapids Boulevard. For the other property owners, their requests were
allowed to request design and use flexibility, which then allowed for staff review with conditions.

THE MOTION PASSED UNANIMOUSLY.

19.

CONSIDER ADOPTION OF RESOLUTION 14-94 PROVIDING FOR THE SALE OF
$9,720,000 GENERAL OBLIGATION BONDS, SERIES 2014A

The Staff report was shared with Council.
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MOTION BY COUNCILMEMBER JOHNSON, SECONDED BY COUNCILMEMBER KLINT,
TO ADOPT RESOLUTION NO. 14-94 PROVIDING FOR THE SALE OF $9,720,000 GENERAL
OBLIGATION BONDS, SERIES 2014A. THE MOTION PASSED UNANIMOUSLY.

20. CONSIDER ADOPTION OF RESOLUTION NO. 14-85 ESTABLISHING COON RAPIDS
ICE CENTER FEES AND CHARGES, AND APPROVE THE USER GROUP
CONTRACTS

The Staff report was shared with Council.

MOTION BY COUNCILMEMBER MANNING, SECONDED BY COUNCILMEMBER KLINT,
TO ADOPT RESOLUTION NO. 14-85 ESTABLISHING COON RAPIDS ICE CENTER FEES
AND CHARGES, AND APPROVE THE USER GROUP CONTRACTS. THE MOTION
PASSED UNANIMOUSLY.

21. CONSIDER APPROVAL OF THE 2014 COMPREHENSIVE WATER SYSTEM PLAN
UPDATE

The Staff report was shared with Council.

MOTION BY COUNCILMEMBER KLINT, SECONDED BY COUNCILMEMBER SANDERS,
TO APPROVE THE 2014 COMPREHENSIVE WATER SYSTEM PLAN UPDATE. THE
MOTION PASSED UNANIMOUSLY.

22. CONSIDER APPROVAL OF THE TERMS OF THE LOAN AGREEMENT WITH
AMERICAN LITTLE LEAGUE AND AUTHORIZE STAFF TO EXECUTE SAID
AGREEMENT

The Staff report was shared with Council.

Councilmember Koch asked if staff knew what type of lighting would be used. Public Works
Director Himmer anticipated the lighting would be similar to the fixtures used at Riverview Park.

MOTION BY COUNCILMEMBER MANNING, SECONDED BY COUNCILMEMBER KLINT,
TO APPROVAL OF THE TERMS OF THE LOAN AGREEMENT WITH AMERICAN LITTLE
LEAGUE, AND AUTHORIZE STAFF TO EXECUTE SAID AGREEMENT. THE MOTION
PASSED UNANIMOUSLY.

23. CONSIDER ADOPTION OF RESOLUTION NO. 14-92 CERTIFYING DELINQUENT
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UTILITIES TO TAXES

The Staff report was shared with Council.
MOTION BY COUNCILMEMBER SANDERS, SECONDED BY COUNCILMEMBER WELLS,

TO ADOPT RESOLUTION NO. 14-92 CERTIFYING DELINQUENT UTILITIES TO TAXES.
THE MOTION PASSED UNANIMOUSLY.

REPORTS ON PREVIOUS OPEN MIC

24, OPEN MIC REPORT - KYLE PALZER - 911 110™ AVENUE

Mayor Howe discussed Mr. Palzer’s comments made during Open Mic at the September 2, 2014
Council meeting.

OTHER BUSINESS

City Attorney Brodie explained the liquor license request from KB&J was pulled from the Consent
Agenda due to the fact the Department of Revenue had not approved the license. The current license
holder had outstanding taxes. He advised that staff would continue to work on this matter with the
applicant.

Mayor Howe indicated he recently met with members of the baseball association. He reported the
older kids within the program are in need of ball fields in the Coon Rapids area. The baseball
association recommended lighting the second field at Winter Crest. He requested staff investigate the
expense of this project. Another opportunity would be for the City to negotiate the use of ball fields
with Anoka-Ramsey again.

ADJOURN

MOTION BY COUNCILMEMBER SANDERS, SECONDED BY COUNCILMEMBER
JOHNSON, TO ADJOURN THE MEETING AT 7:59 P.M. THE MOTION PASSED
UNANIMOUSLY.

Tim Howe, Mayor
ATTEST:

Joan Lenzmeier, City Clerk
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Meeting Date: 10/21/2014
Subject: Gambling Expenditure Report
Submitted For: Stephanie Lincoln, Deputy City Clerk
From: Stephanie Lincoln, Deputy City Clerk
INTRODUCTION

City Code 5-2010 requires a semi-annual accounting of gambling expenditures which directly benefit Coon Rapids
and cities within the trade area from the organizations licensed by the State Gambling Control Board.

DISCUSSION

Staff has received and reviewed the semi-annual reports for January 1 through June 30, 2014 showing gambling
expenditures within the City of Coon Rapids and trade area for the six organizations at 15 locations. The combined
net profit this period was reported at $345,116 with expenditures within the trade area (which includes City of Coon
Rapids) reported at $406,638. The reported combined expenditures specifically within the City of Coon Rapids was
$379,715. All organizations achieved the 60% expenditure requirement within the trade area for this period.

RECOMMENDATION
Council is requested to receive the gambling expenditure report for the first half of 2014.

Attachments
Gambling Expenditures Jan to June 2014




January 1 - June 30, 2014 Semi-Annual Gambling Expenditures Report

Organization Net Profit Coon Rapids Expenditures Coon Rapids %  Trade Area Expenditures Trade Area %
American Legion Post #334 S 48,707.00 | S 33,988.86 70%| S 43,553.86 89%
Coon Rapids Lions S 10,690.00 | $ 8,889.59 83%| S 11,439.59 107%
Coon Rapids Mat Bandits $103,849.69 | S 119,061.22 115%| S 119,061.22 115%
Coon Rapids National Little League S 54,671.22|S 68,033.05 124%| S 68,033.05 124%
Coon Rapids VFW Post #9625 S 13,408.75 (S 4,026.07 30%| S 18,834.65 140%
Coon Rapids Youth Hockey $ 113,789.52 | S 145,715.72 128%]| S 145,715.72 128%
Total $ 345,116.18 S 379,714.51 110% S 406,638.09 118%
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Meeting Date: 10/21/2014
Subject: Approve Resolution 14-96 Order Concerning Hazardous Building Located at 9910 Linnet Street
Submitted For: David Brodie, City Attorney
From: Kim Reid, Administrative Legal Assistant
INTRODUCTION

Council is asked to approve Resolution 14-96 an Order of the City Council of Coon Rapids, Anoka County
Minnesota declaring a hazardous at 9910 Linnet Street, Coon Rapids, MN 55433 and ordering the home be razed
and removed if the home is not repaired.

DISCUSSION

The building at 9910 Linnet Street, Coon Rapids, MN 55433 consists of a single family home owned by David
Siusta. On August 29, 2011 the property was found to be in violation of City Code 12-306. At that time, the owner
was ordered to remove the excessive clutter inside the home. On September 12, 2011 the property was burglarized
and a follow up inspection was completed. It was found that no building permits were issued nor progress was made
on the repairs.

On April 1, 2014 the Inspections Department received a report from the Police Department that the property had
been burglarized. The Chief Building Official, Greg Brady and Code Enforcement Inspector, Adam Mitlyng went
to the property later that day and found the property to be in a sever state of disrepair. An interior inspection from
the entry steps revealed as follows: the ceiling had several water stains; the stucco showed signs of water intrusion
above the entryway; the front entry was cluttered and no clear path to the stairway; and handrail and guardrail for
the stairway was not in place.

On May 30, 2014 a follow up investigation was done. It was found that the home was still showing visible signs of
distress and dilapidation. A visual inspection of the exterior revealed as follows: the roofing was extremely
weathered and had collapsed through the eaves in one area; the gas meter had been locked and the electrical meter
had been removed; the mailbox was still in place and it appeared mail was still being sent to it; several windows
were missing or had been replaced with plywood; and the front door and frame showed signs of sever damage.

The Chief Building Official, Greg Brady sent four more letters to owner, David Siusta dated June 25, 2014, July
25,2014, September 2, 2014 and October 2, 2014. To date, the City has not heard from owner, David Siusta
regarding the property located at 9910 Linnet Street, Coon Rapids, MN 55433,

Per Minnesota § § 463.15 to 463.26, a city may order the owner of any hazardous building or property within the
municipality to correct or remove the hazardous condition of the building or property or to raze or remove the
building. In the event that the owner does not follow a city's order within the time prescribed, the city may abate the
hazardous condition by following the procedures set out in the statute. The procedure requires that the city obtain a
court order affirming the city council order and authorizing the city to abate the hazardous building.

Hazardous building or hazardous property means "any building or property, which because of inadequate
maintenance, dilapidation, physical damage, unsanitary condition, or abandonment constitutes a fire hazard or a
hazard to public safety or health." Minn. Stat. § 463.15, subd. 3.



In staff's opinion, the structure on the property is hazardous and unsalvageable and should be razed and removed.

RECOMMENDATION

Adopt Resolution 14-96 Ordering a Hazardous Building at 9910 Linnet Street, Coon Rapids, MN 55433 to Be
Razed and Removed if the Home is Not Repaired.

BUDGET IMPACT:

Approximately $15,000 to raze the building will be assessed against the property. State Statute requires the
assessment be paid in up to five yearly installments at eight percent interest.

Attachments
Resolution 14-96




RESOLUTION NO. 14-96

RESOLUTION ORDERING THE RAZING OF A HAZARDOUS BUILDING LOCATED

AT 9910 LINNET STREET, COON RAPIDS, MN 55433

WHEREAS, pursuant to Minn. Stat. §§ 463.15 and 463.261, the City Council of the City of

Coon Rapids finds the building located at 9910 Linnet Street, Coon Rapids, MN 55433 to
be a hazardous building for the following reasons:

The interior of the home has excessive personal items inside which block clear exit paths
and create an excessive fuel load in the event of a fire. Violation of City Code 12-

1306(15);

The home has several boarded up windows and the exterior of the home is in a state of
disrepair. There are numerous openings in the soffits and eaves of the home allowing
rodents to enter. Violation of City Codes 12-306(1) and 12-306(3);

The roof of the home has deteriorating shingles which show signs of water leakage into
the walls, visible from the outside. Violation of City Code 12-306(1);

The front door is rotted and is no longer sound due to two separate break ins and the

property. Attempts to repair the screen door have failed and is falling apart. Violation of
City Codes 12-306(3) and 12-306(9)(a)(b); and

The electrical, gas and water services to the home have been shut off for over a year’s
time. Monitoring of any activity at the home has revealed no one has resided there
during that time. Violation of City Code 12-306(6)(7).

WHEREAS, the conditions listed above are more fully documented in the inspection report,

letters and photographs prepared by the Chief Building Official, Greg Brady. Copies of
which are attached to this resolution as Exhibit A.

NOW, THEREFORE, BE IT RESOLVED by the City Council of Coon Rapids, Minnesota as follows:

1.

That pursuant to the foregoing findings and in accordance with Minn. Stat. §§ 463.15 and
463.261, the council orders the record owners of the above hazardous building or their
representatives to make the following corrections on the property at 9910 Linnet Street,
Coon Rapids, MN 55433:

a. Correct the condition of the leaking roof on the house and garage to prevent
additional water intrusion;



b. Repair and/or removal of any water damaged materials inside the dwelling,

including the abatement of any mold or fungus present in or on the structure or
building materials; and

c. Repair or replace all missing window frames, broken panes of glass and repair
and replace all damaged doors throughout the dwelling.

2. That the repairs listed above must all be made within 45 days after the order is served
upon the property owner. The repairs must be completed in compliance with all
applicable codes and regulations, pursuant to proper permits from the City.

3. That if repairs are not made within the time provided in paragraph 2, the building is
ordered to be razed, the foundations filled, and the property left free of debris, in
compliance with all applicable codes and regulations, pursuant to proper permits from the
City. This must be completed within 30 days after the initial time period provided in
paragraph 2 has expired.

4. That a motion for summary enforcement of the order will be made to the District Court of
Anoka County in which the hazardous building or property is situated unless corrective

action is taken, or unless an answer is filed within the time specified in Minn. Stat. §
463.18, which is 20 days.

5. That in accordance with Minn. Stat. § 463.24, the owner or occupant must remove all
personal property and/or fixtures that will reasonably interfere with the work within 30
days. If the property and/or fixtures are not removed and the City enforces this order, the

City may sell personal property, fixtures, and/or salvage materials at a public auction
after three days posted notice.

6. That if the City must take actions to enforce this order, all enforcement costs will be

specially assessed against the property and collected in accordance with Minn. Stat. §§
463.22,463.161, and 463.21.

7. That the City Attorney is authorized to serve this order upon the owner of the premises at

9910 Linnet Street, Coon Rapids, MN 55433 and all lien-holders of record and any tenant
in possession.

8. That the City Attorney is authorized to proceed with the enforcement of this order as
provided in Minn. Stat. §§ 463.15 and 463.261.

Adopted this 21% day of October, 2014,

Tim Howe, Mayor



ATTEST:

Joan Lenzmeier, City Clerk
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April 1,2014

Inspection Report

The Inspections Department received a report from the Police Department about a burglary
which had taken place at 9910 Linnet Street. Code Enforcement Inspector, Adam Mitlyng and

myself visited the property later that day and found the inside of the property to be in a sever
state of disrepair.

1. I am the Chief Building Official for the City of Coon Rapids and have worked in this
capacity since 2013. I have previously worked for other municipalities as a Chief Building
Official and as a building inspector since 1996.

2 Based upon my investigation, review of pertinent reports and correspondence by and
communications with the Coon Rapids Code Enforcement and Police Departments and
representatives of involved agencies or entities, and all other information obtained by me, I have
learned the following. '

A. The property was found to be in violation of City Code 12-306 on August 29, 2011. The
owner was then ordered to the remove the excessive clutter inside the home. A follow up
inspection on September 12, 2011 showed no building permits or progress was made on the
ordered repairs. The home was also burglarized in this same day and was then secured by the
City and put on the vacant properties list. The water service was shut off to avoid in further
damage to the home from freezing pipes.

B. Further attempts to contact with the owner from 2011 to 2014 did not result in any
response from the owner or the abatement of the hazardous conditions.
C An interior inspection made from the entry steps on April 1st, 2014 revealed that the poor

condition of the roof has allowed water to enter the home. The ceiling has several water stains on
it. The stucco also shows sign of water intrusion above the entryway. As a result mold has most
likely formed inside on the walls and ceiling of the home.

D. The front entry of the home was cluttered and no clear path to the stairway was evident.
In addition, the basement and upper portions of the home were also filled to excess with personal
items. the handrail and guardrail for the stairway is not in place. This cluttered conditions are a
fire hazard and have not been addressed since they were first identified back in 2011.

E. A follow up investigation into the status of the home on May 30th, 2014 found that the
home is still showing visible signs of distress and dilapidation. The roofing of the home is
extremely weathered and has collapsed through to the eaves in one area. A visual inspection of
the exterior of the home revealed that the gas meter has been locked and the electrical meter have
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been removed. The mailbox for the property is still in place and mail is being sent to it. There are
several windows which are missing or have been replaced with plywood. The front door and
frame shows signs of severe damage as a result of the two break ins and needs to be replaced.
The City had the front door secured with a lock and hasp on April 1, 2014,
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June 25th, 2014 Minnesota

David Siusta
9910 Linnet Street
Coon Rapids, MN 55433

RE: 9910 Linnet Street. Coon Rapids, MN

Dear Mr Siusta,

Anoka County records indicate that you own the property at the above address which was been posted
as uninhabitable on November 29th, 2011.The Building Inspections department has been monitoring
the dwelling and has determined that no one resides at the property. It was also determined that the
building has been left in a state of disrepair for an extended period of time. This was evidenced by the
deteriorated condition of the shingles on the roof, the broken and boarded up windows, the soffits and
eaves which are falling off the building and the gas, electric and water services to the home have been
disconnected.

In addition, city records indicate that a compliance order was also issued requiring the property be
brought in compliance with city ordinance 12-300 on June 21, 2011. The purpose of this letter is to
reaffirm that declaration and order the correction of the hazardous condition(s). The structure is
required to be water tight and meet minimum standards set forth in the Minnesota State Building Code
and City Ordinance 12-300. Permits and inspections are required for the repairs and any new work.
Failure to bring the property into compliance may result in further action by the city under Minnesota
Statute 463.15 through 463.26, Including the demolition of the structures on the property.

To avoid any penalties or further action, you must comply with one of the following:

1. Immediately correct the condition of the leaking roof on the house and garage to prevent
additional water intrusion. This includes the repair and or removal of any damaged materials
inside the dwelling, including the abatement of any mold or fungus present in or on the
structure or building materials. Repair or replace all the missing and broken panes of glass
throughout the dwelling. You have 30 days to complete the repairs on the property.

2. Present a timeline with projected completion dates, secure the required permits for the work
and call for pass all inspections of the work.

3. Demolish both the house and garage to bring the property into compliance with city code.




4. You have the right to appeal this decision on or before 10 days of receipt of this letter. The
appeal shall be in writing and specify the grounds for the appeal, and be filed with The Building
Official within 10 business days after service of this order.

Thank you for your attention to this matter,

Gregory Brady
Chief Building Official
City of Coon Rapids
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July 25, 2014

David Siusta
9910 Linnet St
Coon Rapids, MN 55433

RE: 9910 Linnet St. Coon Rapids, MN

Dear Mr. Siusta,

This is your second natice of a violation of Coon Rapids City Ordinance,

Anoka County records indicate that you own the property at the above address which was posted
uninhabitable on November 29th, 2011. The Building Inspections department has been monitoring the
property and verified no one resides there at this time. It was also determined the dwelling had been leftin a
state of disrepair for an extended period of time. This was evidenced by the fact that many of the window
panes are broken and have been covered with plywood. Also, the roof of the dwelling has severely

deteriorated and is falling down into the soffits and overhangs. In some areas water is leaking into the walls
below.

In addition, city records indicate a compliance order was issued on November 21, 2012 requiring the property
be brought in compliance with city ordinance 12-300. The purpose of this letter is to reaffirm that declaration
and order the correction of the hazardous condition(s). The structure is required to be water tight and meet
minimum standards set forth in the Minnesota State Building Code and City Ordinance 12-300. Permits and
inspections are required for the repairs and any new work. Failure to bring the property into compliance may

result in citations and or further action by the city under Minnesota Statute 463.15 through 463.26. Including
the demolition of the structure.

To avoid any penalties or further action, you must comply with one of the following:

1. Immediately correct the condition of the leaking roof on the house and garage to prevent additional
water intrusion. This includes the repair and or removal of any damaged materials inside the dwelling,
including the abatement of any mold or fungus present in or on the structure or building materials.

Repair or replace all the missing and broken panes of glass throughout the dwelling. You have 14 days
to complete the repairs on the property.

2. Present a timeline with projected completion dates and secure the required permits for the work and
call for pass all inspections of the work.

3. You have the right to appeal this decision on or before 10 days of receipt of this letter. The appeal

shall be in writing and specify the grounds for the appeal, and be filed with The Building Official within
10 business days after service of this order.



Thank you for your attention to this matter,

j / -
Gregory Brady %

Chief Building Official
City of Coon Rapids (763)767-6475
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September 2, 2014

David Siusta
9910 Linnet Street
Coon Rapids, MN 55303

RE: 9910 Linnet Street. Coon Rapids, MN

Dear Mr Siusta,

This is your third and FINAL NOTICE of a violation of Coon Rapids City Ordinance.

Anoka County records indicate that you own the property at the above address which was been posted
as uninhabitable on November 29th, 2011.The Building Inspections department has been monitoring
the dwelling and has determined that no one resides at the‘property. It was also determined that the
building has been left in a state of disrepair for an extended period of time. This was evidenced by the
deteriorated condition of the shingles on the roof, the broken and boarded up windows, the soffits and
eaves which are falling off the building and the gas, electric and water services to the home have been
disconnected. :

In addition, city records indicate that a compliance order was also issued requiring the property be
brought in compliance with city ordinance 12-300 on June 21, 2011. The purpose of this letter is to
reaffirm that declaration and order the correction of the hazardous condition(s). The structure is
required to be water tight and meet minimum standards set forth in the Minnesota State Building Code
and City Ordinance 12-300. Permits and inspections are required for the repairs and any new work.
Failure to bring the property into compliance may result in further action by the city under Minnesota
Statute 463.15 through 463.26. Including the demolition of the structures on the property.

The city has recently sent two letters on this topic to you on both June 25th and July 25th of 2014
which have gone unanswered. This process which was started on June 24th, 2014 will continue to move
forward until the matter is resolved and the property is brought into compliance. This includes the
declaring the building a public nuisance and using all means available to the city. You have until 4:30 PM
on September 12th, 2014 to answer this letter or the city will be forced to take further legal action to
correct the violations. This is your final notice of a violation of Coon Rapids Ordinance 12-315. The city
will begin the Hazardous building process on September 16th, 2014 under Coon Rapids Ordinance 12-
315. The city will officially declare the building a public nuisance and will then be taking the necessary
steps to abate the property and bring it into compliance with city ordinances.



To avoid any penalties or further action, you must comply with one of the following:

1.

Immediately correct the condition of the leaking roof on the house and garage to prevent
additional water intrusion. This includes the repair and or removal of any damaged materials
inside the dwelling, including the abatement of any mold or fungus present in or on the
structure or building materials. Repair or replace all the missing and broken panes of glass
throughout the dwelling. You have 30 days to complete the repairs on the property.

Present a timeline with projected completion dates, secure the required permits for the work
and call for pass all inspections of the work.

Demolish both the house and garage to bring the property into compliance with city code.

You have the right to appeal this decision on or before 10 days of receipt of this letter. The
appeal shall be in writing and specify the grounds for the appeal, and be filed with The Building
Official within 10 business days after service of this order.

Thank you for your attention to this matter,

fopy RS

Gregory Brady
Chief Building Official
City of Coon Rapids



NOTICE OF HAZARDOUS BUILDING
i} COON RAPIDS CITY CODE 12-314 AND/OR

C OON MINNESOTA STATUTES, SECTIONS 463.15 — 463.26
Fax 763-767-6491 KAP I DS

www.coonrapidsmn.gov Minnesota
October 2nd, 2014

11155 Robinson Drive 2
Coon Rapids MN 55433
Tel 763-755-2880

David Siusta
9910 Linnet Street
Coon Rapids MN 55433

Re:  Your property located at 9910 Linnet Street Coon Rapids, MN 55433

Dear Mr. Siusta:

Please take NOTICE that on September 17th, 2014 your property at 9910 Linnet Street has been posted as a
hazardous building. Based on an inspection conducted on April 1st, 2014 the condition of the building,
described in more detail below, I hereby find that occupancy poses an immediate threat to health and safety and
that the building should be razed (demolished and removed).

FINDINGS. Pursuant to City Code §12-314 and Minnesota Statutes, Sections 463.15 to 463.26 I hereby find
that because of inadequate maintenance, dilapidation, physical damage, unsanitary condition, or abandonment,
the building constitutes a fire hazard or a hazard to public safety or health and the building must be repaired or
razed. The conditions that led to this determination are:

* The interior of the home has excessive personal items inside which block clear exit paths and create an
excessive fuel load in the event of a fire.

¢ The home has several boarded up windows and the exterior of the home is in a state of disrepair. There
are numerous openings in the soffits and eaves of the home allowing rodents to enter.

* The roof of the home has deteriorating shingles which show signs of water leakage into the walls, visible
from the outside.

e The front door is rotted and is no longer sound due to two separate break ins at the property. Attempts to
repair the screen door have failed and it too is falling apart. ’

 The electrical, .gas and water services to the home have been shut off for over a year's time. Monitoring
of any activity at the home has revealed no one has resided there during that time.

* Previous attempts to contact you on this matter have gone unanswered leading the City of Coon Rapids
to conclude the home has been abandoned.

NO OWNERSHIP TRANSFER. While this Notice and any City Council Order is pending you may not

transfer ownership of the property unless you provide a copy of this Order to the party to whom the transfer is
made and notify the City prior to the transfer.

NOTICE OF HEARING/ ORDER OF THE CITY COUNCIL. The City Council will consider issuing an
Order to raze or repair the hazardous building on October 21, 2014 at 7:00 p-m. You may appear at the Hearing
if you so choose and you may be represented by an Attorney.

Notice hazardous building 04-05-2012 Page 1



If you cannot afford to raze the building and wish to take care of the matter as soon as possible, you may agree
to have the City contract for the work and assess the costs against the real estate as a special assessment. If you

choose to do so, a written agreement will be prepared for your signature. Please contact me if you wish to enter
into such an agreement.

Please contact me as soon as possible to discuss this situation.

Respectfully,

Gregorcijrady
Chief Building Official

Notice hazardous building 04-05-2012

Page 2
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City Council Regular 5.
Meeting Date: 10/21/2014

Subject: Open Mic Report - Shelly Iverson, Re: Riverwind Teen Center

From: Tim Himmer, Public Works Director

INTRODUCTION

Shelly Iverson of 149 104th Avenue, appeared at Open Mic at the October 7, 2014 Council meeting regarding the
Riverwind Teen Center.

DISCUSSION

At the October 7, 2014 Council meeting Ms. Iverson addressed the City Council with questions and concerns
regarding the City's proposal for 2015 Teen Center programming, as the City is scheduled to take over operations
from Community Education. Her concerns were mainly related to the notion that decisions were being made for the
Teen Center operations without the involvement of users, and would make it more difficult for those currently
using the facility to continue to attend and participate in events.

Specific items of concern included the possibility of moving programming to the Ice Arena and the potential of lost
funds for summer programming. She asked that staff meet with the workers and users of the Teen Center for input
into programming, location, budgets, etc. prior to making any final decisions. She later commented that, in looking
at the calendar from the City's programming proposal, the Teen Center would not be open in the summer other than
just one day a week and she would like to know where the kids are are supposed to go in the summer.

Ms. Iverson was in attendance when staff and Council discussed the proposal for Teen Center operations in work
session on September 23, 2014. At that meeting staff outlined a proposal for expanded programming, and received
direction from Council on how to proceed (see attached memo for proposed operations). Also attached is a memo
from the City's Recreation Coordinator that further explains the proposal, and the City's goal of expanding
participation in the Teen Center programming. This proposal expands the current hours and offerings at the Teen
Center during the school year. Summer hours are proposed to remain the same but the programming, offerings, and
location vary. Staff proposed the possibility of a nominal fee for certain items and Council concurred; directing
staff to determine some appropriate metrics for tracking the success of the program.

RECOMMENDATION

No further action is required at this time. Staff will be visiting the Teen Center to discuss this proposal with users in
an effort to seek input into specific programming desires, and is open to further direction from the Council on this
matter.

Attachments
September 23rd Work Session Proposal

Memo Clarifying Teen Center Operations




TO: Mayor, Councilmembers,
Steve Gatlin, Assistant City Manager

N
C O ON FROM: Ryan Gunderson, Recreation Coordinator
%P I DS SUBIJECT:

- Teen Center Operations
Minnesota ,

DATE: September 23, 2014

2015 BUDGET
Proposed Budget $23,558.00

Yellow = 176 days @ 4 hours at $30.00 = $21,120
Green = 8 days @ 4 hours at $30.00 = $960
Orange = 5 days @ 4 hours at $30.00 = $600

~ Total= $22,680

Purple = Field trip days where fees will be collected.

Revenue Opportunities

Party Rentals: The Teen Room has been a dedicated space in the past with no public access.
Creating a program for the public to rent the space during off hours would allow for revenues to
put back toward to program. Teens would have the opportunity to Volunteer time to monitor the
space during these rentals. At 2 parties a month at $100, this could generate $2,400.

Field Trips: Age appropriate field trips can be developed as part of the program. These trips
would be developed for school out days and during the summer. Trips would be staffed based on
participation and participants would pay a fee that would cover the cost of chaperones,
transportation, possible meal, and admission.

Membership: Possibility to collect a $1.00 admission or $10-$20 yearly membership from
users for operations and tracking/data collection.,

Grants: The Recreation Coordinator will work to secure grant opportunities for specific
programs within the Teen Center.
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TO: Mayor, Councilmembers,
Steve Gatlin, Assistant City Manager
Tim Himmer, Public Works Directo

X
COON FROM: Ryan Gunderson, Recreation Coordinator
R,APIDS SUBJECT: Teen Center Operations

Minnesota

DATE: October 13, 2014

INTRODUCTION

This memo is in response to the gquestions brought to open mic at the October 7, 2014 Council
meeting.

PROGRAMMING

Under the proposed budget, hours will be expanded to provide five day a week service to the
teen community. Hours will be 3-6pm Monday through Thursday and 6-9pm on Friday.
Additional programs will be developed in a way to be self sufficient and where possible generate
revenue for the Teen Program. These programs will utilize both the Riverwind and Ice Center
buildings.

Specialty Classes: Where appropriate staff will work to offer enrichment opportunities that
meet the needs of the group. These classes will range from free to a fee to cover the costs.
Classes and programs will be done in cooperation of the users and their wants and needs.

School Out Field Trips: Age appropriate field trips will be developed as part of the program.
These trips would be developed for school out days and during the summer. Trips would be
staffed based on participation and participants would pay a fee that would cover the cost of
chaperones, transportation, possible meal, and admission. These trips will also serve as a way to
expand the use of the teen center. Discussions have started with neighboring communities to
collaborate on these opportunities.

Volunteerism: The Teen Center has had a strong level of volunteerism within the Community.
We will look to expand upon this and provide documentation for participant’s volunteer and
civic hours.

Mentorship: With input from the users of the Teen Center, we will work to engage the business
community in a mentorship capacity.

Summer Hours: The teen center has been open three days a week in the past for summer hours.
The program will continue to have summer hours. However, the hours will not all be at the
Riverwind building. This will allow for new opportunities at the Ice Center and for the Summer
Field Trip program.



CONCLUSION

The Teen Center will continue to provide a safe gathering place for teens while expanding
programs and community involvement. The goal is to enrich those that choose to use the Center
and the Community. Staff will work with the users and Council to mold a program that meets
their expectations.
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City Council Regular 6.

Meeting Date: 10/21/2014

Subject: Approve Plans and Specifications and Order Advertisment for Bids for Project 15-4 - 2015 Well
Rehabilitation Program

Submitted For: Tim Himmer, Public Works Director =~ From: Cher Ridout, Admin Secretary II

INTRODUCTION

As part of the City's Water System Master Plan, Wells 8, 9, 10 and 13 are scheduled for rehabilitation in 2015.
Council is requested to approve plans and specifications and order advertisement for bids for this work.

DISCUSSION

On September 19, 2014, Council approved an engineering services agreement with Progressive Consulting
Engineering, Inc. (PCA) for design and construction services for the 2015 Well Rehabilitation Program. PCE
completed the plans and specifications and a cost estimate for rehabilitating four wells. Attached is a letter from
PCE outlining the project scope and feasibility of the project.

Wells 8, 9, 10 and 13 are scheduled for rehabilitation in 2015. The four wells were last inspected in detail in 2003
and are in need of repair. Two of the wells are scheduled for complete pump replacement due to age and
maintenance history. It is anticipated the project will be advertised in October and November and bids received on
November 14, 2014. The construction phase is proposed to be completed in early 2015 before the high demand
periods during the summer.

RECOMMENDATION

Consider Approval of Resolution No. 15-4(8) Approving Plans and Specifications and Ordering Advertisement for
Bids for Rehabilitation of Wells 8, 9, 10 and 13.

BUDGET IMPACT:

The entire cost of the project (consulting and contracting services) is estimated at $355,000. $385,000 is currently
contained within the 2015 proposed budget to complete this work.

Attachments
Location Map
PCE 10-14-14 Letter
Project Schedule
Resolution No. 15-4(8)
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(c Progressive Consulting Engineers, Inc.
6120 Earle Brown Drive, Suite 629, Minneapolis, MN 55430 = (763) 560-9133 ®* www.pce.com = FAX (763) 560-0333
October 14, 2014

Tim Himmer, P.E.

Director of Public Works

City of Coon Rapids

11155 Robinson Drive

Coon Rapids, MN 55433-3761

Re: 2015 Well Rehabilitation
City Project 15-4
Council Authorization of Project

Dear Mr. Himmer:

The Project Manual and Drawings for the 2015 Well Rehabilitation Project are complete and the
project is ready for Authorization by the Coon Rapids City Council. This letter includes a project
summary, engineer’s opinion of probable construction cost and project schedule. Please let us
know if there is any additional information that would help the council in their authorization
process.

Three final copies of the Project Manual and Drawings will be sent under separate cover for the
City’s use.

Project Summary

The work includes rehabilitation of four of the City’s municipal water wells. They are Well Nos.
8,9, 10 and 13. The last time these wells were rehabilitated and updated was over 11 years
ago in late 2003 and early 2004.

Generally, the project includes performing the following base bid work at each well:
1. Removal of well pump and inspection of well pump equipment.
Video inspection of each well to determine condition of the well.
Replacement of worn and obsolete equipment with new equipment.
Replacement of problematic propeller flow meters with new magnetic flow meters.
Reinstallation of well pump and equipment.

vk wnN

Civil = Water Supply * Municipal = Transportation



(c Progressive Consulting Engineers, Inc.
6120 Earle Brown Drive, Suite 629, Minneapolis, MN 55430 = (763) 560-9133 ®* www.pce.com = FAX (763) 560-0333

The project bid will also include prices for Alternate Work. Engineer will review the equipment
and prices submitted for Alternate Work with City staff and recommend Alternate work to be
selected.

Following is a summary of the potential Alternate Work at each well.
1. Replacement of pump or pump motor
Replacement of carbon steel lineshaft with stainless steel lineshaft.
Sandblast and paint pump discharge piping.
Replace discharge piping and equipment.
Replacement of outdated, problematic RF admittance water level measuring devices
with new pressure transducer devices.

vk wnN

Engineer’s Opinion of Probable Construction Cost

The cost of the project may vary considerably depending on the condition of the equipment
and the work required, which cannot be fully known until the equipment is removed and
inspected. The bid form has been designed to solicit prices from the bidders for each quantity
of the work (Base Bid and Alternate Work) to address these unknowns.

We have separated out the cost opinion by Base Bid Items, Pump Alternate Bid Items, and Well
Alternate Bid Items. Please refer to Table 1 for the summary of construction cost opinions and
Tables 2.1 through 2.4 for detailed cost opinions by well location.

The first part of Table 1 titled “Based on 100% of Bid Quantities” shows the values based on
100% of the quantities for all bid items. It reflects a total amount of all bid items not an actual
construction cost.

The second part of Table 1 titled “Based on Estimated Quantity Requiring Replacement” is our
Engineer’s Opinion of Probable Construction Cost.

It should be noted that:

1. Due to the equipment replaced under the 2003 well rehabilitation project and other
subsequent replacements for equipment failure, we are optimistic that much of the
existing equipment will not need to be replaced. This is reflected in Tables 2.1 to 2.4.

2. We have included a bid item for removal of accumulated material under Well Alternates.
But accumulated material in the wells has not been removed under previous projects.

The Engineer’s Opinion of Probable Construction Cost (base bid, alternates and contingency) for

all four wells is $299,789. This is within the City’s approximately $330,000 budget for the
construction costs on this project.

Civil = Water Supply * Municipal = Transportation



(c Progressive Consulting Engineers, Inc.
6120 Earle Brown Drive, Suite 629, Minneapolis, MN 55430 = (763) 560-9133 ®* www.pce.com = FAX (763) 560-0333

Project Schedule

Attached is the estimated schedule based on Council authorization of the project on Tuesday,
October 21, 2014, and bid opening on Friday, November 14, 2014.

If you have any questions or concerns you would like to discuss, please do not hesitate to contact
me.

Sincerely,

T?_»-—»(\J o —

David J. Brown, P.E.
Senior Project Manager

Civil = Water Supply * Municipal = Transportation



Summary of Opinion of Probable Construction Costs

2015 Well Rehabilitation
City of Coon Rapids, MN

Table 1

Based on 100% of Bid Quantities

Well No. 8 Well No. 9 Well No. 10 Well No. 13 Subtotal Cont. (10%) | Total Cost
Base Bid $ 64,115 | $ 56,175 | $ 70,270 | $ 86,145 | $ 276,705 |$ 27,671 | $ 304,376
Pump Alternates $ 21,650 | $ 22,550 | $ 16,600 | $ 22,850 | $ 83,650 | $ 8365 |$ 92,015
Well Alternates $ 6,600 | $ 6,600 | $ 6,600 | $ 6,600 | $ 26,400 | $ 2,640 | $ 29,040
Base Bid plus
Alternates $ 92,365 | $ 85,325 | $ 93,470 | $ 115,595 | $ 386,755 |$ 38,676 | $ 425,431
Contingencies (10%) | $ 9,237 | $ 8533 |9% 9,347 | $ 11,560 | $ 38,676
Total Cost $ 101,602 | $ 93,858 | $ 102,817 | $ 127,155 | $ 425,431

Based on Estimated Quantity Requiring Replacement

Well No. 8 Well No. 9 Well No. 10 Well No. 13 Subtotal Cont. (10%) | Total Cost
Base Bid $ 54,445 | $ 44985 | $ 52,960 | $ 72,745 | $ 225,135 $22,514| $247,649
Pump Alternates $ 15,800 | $ 10,800 | $ 5,000 | $ 15,800 | $ 47,400 $4,740 $52,140
Well Alternates $ -1$ -1 $ -1 $ -1$ - $0 $0
Base Bid plus
Alternates $ 70,245 | $ 55,785 | $ 57,960 | $ 88,545 | $ 272,535 $27,254| $299,789
Contingencies (10%) | $ 7,025 | $ 5579 | $ 5,796 | $ 8,855 | $ 27,254
Total Cost $ 77,270 | $ 61,364 | $ 63,756 | $ 97,400 | $ 299,789

Printed 10/14/2014



CITY OF COON RAPIDS
2015 WELL REHABILITATION SCHEDULE

ID Task Name Duration Start Finish Predecessors [Aug 3,14  [Aug31,'14 [Sep28,'14 |Oct26,'14 [Nov23,'14 |Dec?21,'14 [Jan18,'15 [Feb15,'15 [Mar15,'15 [Apr12,'15 [May 10,1
a sITIMIF[T]IsIw[s[TIM[F[T]sw[s|[TIM[F[T]Is[w|[s|[TIM[F[TI[s [w

1 DESIGN PHASE 68 days Wed 8/13/14 Fri 11/14/14

2 E@ Project Initiation 0 days Wed 8/13/14 Wed 8/13/14 ‘_gg;;

3 E Prepare Prelim. Design Report (PDR) 8days  Wed 8/13/14 Fri 8/22/14 |:|

4 E Submit PDR to City 0 days Fri 8/22/14 Fri 8/22/14 ‘ 8/22

5 E Prepare Plans & Specs. (P & S) 29 days Mon 8/25/14 Thu 10/2/14 2

6 E 100% P & S Review to City Staff 0 days Thu 10/2/14 Thu 10/2/14 5 ‘ 10/2

7 E Provide cost est. and proj. summary for Council lday Tue 10/14/14  Tue 10/14/14 4} 10/14

8 E Council Authorization Odays Tue 10/21/14  Tue 10/21/14 ‘_10/21

9 E Union Herald Publish Deadline Odays Wed 10/22/14 Wed 10/22/14 8FS+1 day ,;]10/22

10 Advertise for Bids 16 days Fri 10/24/14 Fri 11/14/14

11 E Advertise for Bids - UnionHerald 0 days Fri 10/24/14 Fri 10/24/14 9FS+2 days

12 E Advertise for Bids - UnionHerald 0 days Fri 10/31/14 Fri 10/31/14 11FS+1 wk ‘ 1031

13 E Advertise for Bids - QuestCDN 16 days Fri 10/24/14 Fri 11/14/14 | |

14 E Issue Addenda as needed 11 days Fri 10/24/14 Fri 11/7/14 8

15 E Pre-Bid Meeting 1 day Tue 11/4/14 Tue 11/4/14 |]

16 E Receive Bid 0 days Fri11/14/14 Fri 11/14/14 11FS+3 wks 11/14

17 CONSTRUCTION PHASE 130 days Mon 11/17/14 Fri 5/15/15

18 E Review Bid lday Mon11/17/14 Mon 11/17/14 16 I]l

19 E Provide Bid Recomm. For Council Agenda Odays Tue11/18/14  Tue 11/18/14 18 ‘%8

20 E City Council to Award Bid 0 days Tue 12/2/14 Tue 12/2/14 19FS+6 days ‘112/2

21 E Notice of Award to Contractor lday  Wed12/3/14  Wed 12/3/14 20

22 E Sign contract lday Thu12/11/14  Thu 12/11/14 21FS+1 wk

23 E Well Sites Work 22.2 wks Fri 12/12/14 Fri 5/15/15 22

24 E Substantial Completion 0 days Wed 4/15/15 Wed 4/15/15 ‘ 4/15

25 E Punchlist 23 days  Wed 4/15/15 Fri 5/15/15

26 E Final Competion 0 days Fri 5/15/15 Fri 5/15/15 25 ‘ 5/15
Project: Coon Rapids 2015 Well Reha Task Progress Summary External Tasks | Deadline @
Date: Tue 10/14/14 Split Milestone ‘ Project Summary ﬁ External Milestone ‘

PCE Project No. 14017

City of Coon Rapids
Project No. 15-4




RESOLUTION NO. 15-4(8)

(8) RESOLUTION APPROVING PLANS AND SPECIFICATIONS
AND ORDERING ADVERTISEMENT FOR BIDS

WHEREAS, Progressive Consulting Engineers, Inc. has prepared plans and specifications for
the improvement of the City's water system by rehabilitation of Wells 8, 9, 10 and 13 and
has presented such plans and specifications to the Council for approval; and

WHEREAS, the City of Coon Rapids expects to reimburse all or a portion of the project
expenditures with the proceeds of debt to be incurred by the City; and

WHEREAS, this declaration is made pursuant to Section 1.103-18 of the Income Tax
Regulations of the Internal Revenue Service.

NOW THEREFORE, BE IT RESOLVED by the City Council of Coon Rapids, Minnesota:

1. Such plans and specifications, a copy of which is attached hereto and made a part
hereof, are hereby approved.

2. The City Clerk shall prepare and cause to be inserted in the official paper and in a
trade journal, if applicable, an advertisement for bids upon the making of such
improvement under such approved plans and specifications. The advertisement shall be
published for 21 days, shall specify the work to be done, shall state that bids will be
received by the Clerk until 10:00 a.m. on the 14th day of November, 2014, at which time
they will be publicly opened in the City Hall by the City Clerk and engineer, will then be
tabulated, and will be considered by the Council at 7:00 p.m. on the 2nd day of
December, 2014, in the Council Chambers, and that no bids will be considered unless
sealed and filed with the Clerk and accompanied by a cash deposit, cashier's check, bid
bond or certified check payable to the Clerk for 5% of the amount of such bid.

Adopted this 21st day of October, 2014.

Tim Howe, Mayor

ATTEST:

Catherine M. Sorensen, City Clerk



%COON

' RAPIDS

Minnesota
City Council Regular 7.
Meeting Date: 10/21/2014
Subject: 2014 Miscellaneous Drainage Improvements
From: Mark Hansen, Assistant City Engineer
INTRODUCTION

During the spring and summer of 2014, staff was contacted by numerous residents throughout the City to address various
drainage problems. The spring of 2014 was one of the wettest on record, and as such staff responded to many calls and
complaints regarding standing water on City and private properties. In most cases, drainage complaints where addressed as
private property matters, and staff responded with general guidance and recommendations on potential options for mitigating
the problems. However, in a few cases, staff concluded that work had to be done by City staff and Contractors in order to

address the problem. These latter cases are addressed in this memorandum.

DISCUSSION

Staff seeks Council authorization to complete the following drainage improvement projects.

Construction at Hanson
Blvd and 121st Avenue

Townhomes. Numerous residents along Ibis Circle and
Ibis Street have complained to staff of standing water in
their back yards due to ponding outside the wetland area
next to the townhomes. Currently there is a ditch with an
8" diameter pipe that serves as an outlet. During periods
of heavy and successive rain events, storm water has
encroached outside the drainage and utility easements of
adjacent private properties. In addition, the current outlet
system conveys water over a sidewalk east of and along
Hanson Boulevard before it reaches an intake inlet. Staff
has reviewed the area and worked extensively with the
Coon Creek Watershed District and Anoka County to
develop a solution. The project is expected to prevent
water from collecting on the sidewalk, and provide a
permanent reliable outlet system. However due to the
presence of wetlands that cannot be impacted on the
townhome property, water will likely still occasionally

COST
PROJECT NAME SUMMARY OF WORK SCHEDULE ESTIMATE
Location #1 Excavate accumulated sediment from an existing ditch Winter $12,000
Ditch Maintenance in |located within Marshland Park. Residents along 122nd 2014/2015
Marshland Park Lane and Ivywood Street complained to staff about water
backing up from the ditch onto their back yards during
the spring and summer of 2014.
Location #2 Excavate accumulated sediment from a City owned Fall 2014 $3,000
Outlet Cleaning at storm sewer outlet located in the rear yard of 2225 130th
2225 130th Avenue |Avenue. Residents along Raven Street have complained
of standing water in the street due to impeded flow at the
referenced storm sewer outlet.
Location #3 Install a 15" diameter concrete storm sewer outlet pipe Anticipated $55,000
Storm Sewer Outlet |[for a wetland area west of and adjacent to the Sand Creek | Fall 2014




pond on adjacent private properties due to elevations that
are lower than the wetlands. Staff will continue to
monitor the area after the project is complete, and work
with the Watershed District on possible future
improvements if needed.

Location #4 Residents along Cottonwood Street have complained to Fall 2014 $24,500

Pond Maintenance at |staff about standing water located in their rear yard
11533 Flintwood Street ||drainage and utility easements. City storm water
currently outlets from Flintwood Street and 116th
Avenue onto the private property located at 11533
Flintwood Street. Due to the historical nature of
development in this area, a suitable permanent outlet
system cannot be installed at this time. Storm water
currently collects in the rear yard of 11533 Flintwood
Street, and during periods of heavy rain events,
encroaches onto the properties along Cottonwood Street.
Staff proposes to clear tree overgrowth and excavate a
holding pond area in the rear yard of 11533 Flintwood
Street. The property owners at this address recently
provided a drainage and utility easement to the City in
order to do this, and have given permission to perform
the work. Miscellaneous storm sewer pipe repair is also
required on the property.

A map depicting the locations of the drainage problem areas is attached for reference.

RECOMMENDATION

Consider Authorizing Pursuit of Bids for work on Drainage Problem Areas.

BUDGET IMPACT:
LOCATION COST ESTIMATE
Location #1 - Ditch Maintenance in Marshland Park $12,000
Location #2 - Outlet Cleaning at 2225 130th Avenue $3,000
Location #3 - Storm Sewer Outlet Construction at Hanson Blvd and 121st Avenue $55,000
|Location #4 - Pond Maintenance at 11533 Flintwood Street | $24,500
|Total Cost | $94,500

The cost of these projects will be paid from the City's Storm Water Utility Fund (640).

Attachments
2014 Misc Drainage Improvements Location Map




2014 Miscellaneous Drainage Improvements
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%COON

RAPIDS

Minnesota

City Council Regular 8.
Meeting Date: 10/21/2014

Subject: Completion of Exterior Work Requirement

Submitted For: Greg Brady, Chief Building Official

From: Greg Brady, Chief Building Official

INTRODUCTION

The Inspections department finds that there is a definite benefit when projects have an established deadline for
completion of work authorized by a building permit. This proposed ordinance sets deadlines for the completion of
exterior work which has been suspended or stopped. These projects often generate complaints to staff and Council
from the public. The goal of the proposed ordinance is to keep these jobs moving toward a firm completion date to
avoid such concerns and complaints. Secondly, the department believes it will reduce the amount of staff time spent
dealing with such projects.

DISCUSSION

Some work authorized by a building permit can be completed in a week's time or less. However, this is not always
the case. Often, interior rough in work takes precedence over exterior finish on most construction projects. The
ordinance proposes to, in situations where projects are languishing, set reasonable deadlines for the completion of
the exterior facade. Staff has identified twelve properties where work has currently ceased or is taking considerable
time to complete.

Under State Statute 326B.121, a municipality may not adopt an ordinance that is more restrictive than the State
Building Code. However, an ordinance, such as the one proposed, is allowed under Subdivision 1a after 180 days
after permit issuance. The minimum amount of time allowed to start work for which a permit is issued is 180 days.
If the work has not started or has been abandoned for 180 days, the permit expires. The proposed ordinance is an
extension of these standards. Similar ordinances have been adopted in a number of other metro area communities
and used successfully.

Enforcement of this ordinance can be handled through a number of different avenues, including administrative
actions, prosecution, or, most likely, through the administrative citation process. The City Attorney and Inspections
Department have discussed a policy, to be developed as part of the City's Administrative Citation ordinance
(2-1105), that would include the following after the expiration of the initial permit:

1. Request from the permit holder a written explanation for the delay and grant a six month extension upon receipt.
2. If the work remained incomplete, an administration citation/fine would be issued against the property, but stayed
for an additional six months.

3. If the work still remained incomplete, a fine would then be imposed upon the property owner.

This progressive enforcement process would give a property owner eighteen months to complete the exterior work
on the property. Any interior work would not be subject to this proposed ordinance.

RECOMMENDATION




Introduce Proposed Ordinance Setting Deadlines for Completion of Exterior Work.

Attachments
Exterior Work Ordinance




ORDINANCE NO.

AN ORDINANCE AUTHORIZING COMPLETION OF EXTERIOR WORK
DEADLINES AND PROVIDING FOR PENALTIES AND ABATEMENT PROCESSES,
THEREBY AMENDING
REVISED CITY CODE - 1982 BY ADDING CHAPTER 12-1000,
COMPLETION OF EXTERIOR WORK

The City of Coon Rapids does ordain:
Section 1. Revised City Code - 1982 is hereby amended by adding Chapter 12-1000,
Completion of Exterior work as follows: (additions double underlined)
CITY OF COON RAPIDS, MINNESOTA
CHAPTER 12-1000

COMPLETION OF EXTERIOR WORK

12-1001 The City Council finds that the public safety, health, and welfare is impacted by
exterior building projects that start, but are not finished in a timely manner, that there is benefit
to establishing definitive time periods by which work should be completed so that both the City
and the responsible party have a mutual understanding of their rights and obligations, that there
should be conseguences when responsible parties either fail to meet work deadlines, or fail to
complete projects, and a mechanism to allow for abatement of nuisance conditions that
unfinished projects tend to create. At the same time, the Council recognizes that, owing to
weather and other unforeseen circumstances, it is important that any time frame scheme for work
completion include flexibility to recognize the unavoidable delays that might occur.
Accordingly, the Council finds that the Chief Building Official should be authorized to require
the following time frames for work completion, and should be authorized to initiate a number of
compliance and enforcement actions should a responsible party violate those time frames, or
otherwise fail to complete a project in a timely manner.

12-1002 Scope. Exterior work authorized by a building permit issued in accordance with
the Minnesota State Building Code must be completed within the time frames stated in Section
12-1004, or within the time frames set by the Chief Building Official at the time of permit
issuance, whichever is greater.

12-1003 Meaning of Certain Words. “Exterior work” includes work on all exterior parts
of a building, including but not limited to: roofs, doors, windows, siding, and stairs. Exterior
work also includes work on other exterior structures, including but not limited to: driveways,
retaining walls, sheds, detached garages, decks, and fences.

12-1004 Construction and Application. Exterior work authorized by a building permit
issued in accordance with the Minnesota State Building Code must be completed within the
specified number of days from the date of issuance of the building permit as follows:



(1) Buildings or structures on single family residential property:

(@) Roofs, siding, replacement doors and windows 180 days
(b) Detached structures and sheds 180 days
(c) New construction 365 days
(d) Additions to primary home 365 days
(e) Retaining walls and grading 180 days

(2) Buildings or structures on multifamily residential property:

(@) Twin home exterior work same deadlines as single family
(b) Quad home exterior work 275 days

(c) Buildings with more than four units 365 days

(3) Buildings or structures on commercial or industrial property:

(@) Building exterior work as determined by the Building Official
(b) Exterior structures other than primary building 365 days

(4) Notwithstanding the completion deadlines, a building permit expires 180 days from the
date of issuance if there is not substantial work completed under the permit as provided in the
Minnesota State Building Code. If no work has been completed under the building permit as of

its expiration date, the completion deadline for the work under new permit shall be as set forth
above.

12-1005 Time Limitation. Upon a showing by the permit holder or property owner that
there has been an unavoidable delay in completion of the exterior work, the Building Official, at
the Official's discretion, may grant one extension for the completion of the exterior work for a
period of not more than 180 days.

12-1006 Violations. Failure to complete all exterior work authorized by a building permit
within the specified completion deadline or deadlines, including any extension, is a violation of
this Chapter. In such case, the Chief Building Official, in conjunction with the City Attorney, is

authorized to take one or more of the following actions:
1) Initiate a criminal action by citation or formal complaint. A violation of this chapter is a

misdemeanor.

(2) Order work to cease.

(3) Process the violation as a public nuisance abatement matter under Chapter 8-1100.

(4) Process the violation or violations as an administrative procedures action under Chapter
2-1100.

(5) Process the matter as a hazardous building under Minnesota Statutes.

(6) Process the matter in any other way as allowed by statute or federal law.

For actions under Section 12-1005(3) and (4), the Chief Building Official is authorized to vary
from the compliance timeframes therein as appropriate to the violation, based on factors
including, but not limited to:

(a) The amount of time and extensions already allowed for completion;

(b) The nature of the work involved and a normal timeframe to complete;
(c) The visibility of the violation;




d) Safety, heath, and welfare impacts from the work not being completed.

12-1007 Effective Date. This section applies to Exterior work for which a building permit
was issued on or after the effective date of this Section. Exterior work for which a building
permit was issued prior to the effective date of this Section must be completed by August 1,
2015, unless another deadline was set by the Chief Building Official at or after the time of the
issuance of the permit. If Exterior work has been completed or is in progress without the
issuance of a building permit, the completion deadline or deadlines do not apply. In such case,
the Building Official is authorized to determine a completion deadline.

Section 2. The effective date of this ordinance will be

Introduced this day of , 2014

Adopted this ____ day of , 2014

Tim Howe, Mayor

ATTEST:

Joan Lenzmeier, City Clerk



("’E(‘OON
KAPIDS

Minnesota
City Council Regular 9.
Meeting Date: 10/21/2014
Subject: Right of Entry Agreement
Submitted For: Greg Brady, Chief Building Official
From: Greg Brady, Chief Building Official
INTRODUCTION

Council is asked to approve the execution of the attached Right of Entry for the property at 9095 East River Road
for the purposes of removing the structures, which have fallen into disrepair.

DISCUSSION

The property at 9095 East River Road has been in a state of disrepair for several years. A rental inspection was
initially conducted on the property on June 10, 2010 and failed. Corrections were ordered on June 22, 2010 but, to
date, have not been completed. Attempts to contact the property owner have gone unanswered and recently Anoka
County has taken possession of the property due to the non-payment of property taxes. The property is in a state of
severe disrepair, is considered a public nuisance, and was declared "uninhabitable" on April 16, 2012. Staff has
been moving towards having the buildings declared hazardous so that they can be removed. However, when staff
became aware of the property's ownership by Anoka County, staff stopped the hazardous building declaration
process and discussed the matter with the County. The County is agreeable to it being razed and costs assessed to
the property. The attached Right of Entry Agreement is required by Anoka County and will allow the City to enter
the property to remove the structures.

RECOMMENDATION
Consider Approval of Proposed Right of Entry Agreement with Anoka County.

BUDGET IMPACT:

The demolition costs are estimated to be between $7000 and $10,000. Costs will be assessed against the property
and repaid to the City following the sale of the property by the County.

Attachments
Right of Entry Agreement




Anoka County Contract No. C000.3% i ]

RIGHT-OF-ENTRY AGREEMENT

THIS RIGHT-OF-ENTRY AGREEMENT is made this ___ day of , 2014
(“Effective Date”), by and between the County of Anoka, a political subdivision of the State of
Minnesota (“County”), 2100 Third Avenue, Anoka, Minnesota 55303, and the City of Coon
Rapids, a Minnesota municipal corporation, 11155 Robinson Drive, Coon Rapids, Minnesota
55433 (“City").

WITNESSETH:

WHEREAS, property located at 9095 East River Road, Coon Rapids Minnesota, which is
legally described in Exhibit A ("Premises”), which is attached hereto and incorporated herein,
has forfeited to the State of Minnesota, in trust for the taxing districts, for the failure to pay ad
valorem real estate taxes; and

WHEREAS, pursuant to Minnesota law, the County administers tax-forfeit property
located within Anoka County; and

WHEREAS, there is a dilapidated, non-habitable home located on the Premises: and

WHEREAS, because of the poor condition of the home, the City was in the process of
condemning the Premises before the County began the tax-forfeit process; and

WHEREAS, pursuant to the provisions of Minn. Stat. §282.01, subd. 1a, the City will be
applying to the County to purchase the Premises; and

WHEREAS, the City desires to enter upon the Premises prior to acquiring title so that it
can remove the dilapidated house and other improvements that are be located on the Premises
(hereinafter collectively referred to as “Improvements”); and

WHEREAS, subject to the terms and conditions contained herein, the County is willing to
grant to the City a right of entry.

NOW, THEREFORE, in consideration of the terms and conditions contained herein, the
parties hereto agree as follows:

ARTICLE |
RIGHT OF ENTRY

Subject to the terms and conditions contained herein, the County hereby grants to the
City the right to enter upon the Premises for the purpose of removing the Improvements. The
City shall perform its work in a safe and workmanlike manner. At all times during the term of
this Agreement, the City shall keep the Premises in an orderly condition. The City shall comply
with all applicable federal, state and local laws, statutes, regulations, ordinances, rules, orders,
requirements, and decisions that may apply to the work that it performs on the Premises. Prior
to entering upon the Premises, the City shall obtain all necessary permits required to perform
the work contemplated by this Agreement. After completion of the work, the City shall: (a)
remove all equipment and other personal property from the Premises; (b) remove all debris
resulting from the demolition of the Improvements; and (c) in coordination and consultation with
the County, restore the affected portion of the Premises to an acceptable condition subject to
the County's reasonable satisfaction. The City shall not allow any mechanics’, material




suppliers’, and/or other liens arising out of any work, labor done, services performed, or
materials furnished for the City or its contractors or consultants or claimed to have been
furnished for the City or its contractors or consultants to be filed or perfected against the
Premises. The City shall be solely responsible for all costs and expenses related to the
demolition of the Improvements, and the removal and disposal of the resulting debris.

ARTICLE Il
TERM AND TERMINATION

The term of this Right-of-Entry Agreement shall commence on the Effective Date and
shall terminate upon the satisfactory completion of all the work provided for herein, which shall
be no longer than sixty (60) days from the Effective Date.

ARTICLE Ill
LIABILITY

Subject to exceptions and limitations provided by law, including but not limited to those
contained in Minnesota Statutes Chapter 466, the City shall defend, indemnify and hold
harmless the County from and against any and all claims arising from or related to the acts or
omissions of the City or the City's employees, officers, consultants, contractors, agents, and
invitees related to the work performed on the Premises and the disposal of the debris.

ARTICLE IV
INSURANCE

The City or its contractor shall procure and maintain in full force and effect during the
term of this Agreement, insurance coverage for injuries to persons or damages to property
which may arise from or in connection with the performance of the work hereunder by the
City, its agents, representatives, employees or contractors. The insurance coverage shall

satisfy the requirements set forth in Exhibit B, which is attached hereto and incorporated
herein.

ARTICLEV
COPIES OF REPORTS

The City shall provide to the County, free of charge, copies of all reports generated
and/or arising from the work to be performed on the Premises.

ARTICLE VI
NOTICES

Any notice provided for or concerning this Agreement shall be in writing and shall be
deemed sufficiently given when sent by certified or registered mail, if sent to the respective
addresses noted below:

To the City: Steve Gatlin
City Manager
Coon Rapids City Hall
11155 Robinson Drive
Coon Rapids, Minnesota 55433




with copy to:

To the County:

with copy to:

David Brodie

Coon Rapids City Attorney
Coon Rapids City Hall

11155 Robinson Drive

Coon Rapids, Minnesota 55433

Jonell Sawyer

Division Manager

Property Records and Taxation
2100 Third Avenue

Anoka, Minnesota 55303

Dan Kilint

Assistant Anoka County Attorney
Anoka County Attorney’s Office
2100 Third Avenue, STE 720
Anoka, Minnesota 55303

Any party may change its address for notices from time to time by serving written notice
of the change upon the other parties at least ten (10) days prior to the effective date of the

change.
IN WITNESS WHEREOF, the parties hereto have caused this Agreement to be duly

executed.
COUNTY OF ANOKA CITY OF COON RAPIDS
By: By:

Rhonda Sivarajah, Chair

Anoka County Board of Commissioners Its:
Dated: Dated:
By: By:

Jerry Soma

County Administrator its:
Dated: Dated:
APPROVED AS TO FORM APPROVED AS TO FORM
By: By:

Dan Kilint

Assistant County Attorney Its:
Dated: Dated:

dk\contracts\2014\Coon Rapids-Right of Entry to Tax-Forfeit Property
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EXHIBITA

That part of Lot 9, Block 1, of Aqua Vista in Anoka County, Minnesota,
described as follows:

Commencing on the Westerly line of Lot 9 at a point, 517.2 feet northerly from
the South corner of said block |; thence Northeasterly in a direct line 194 feet
more or less to a point on the East line of said Lot 9, said point being 5 feet South
ol the Northwest corner of Lot 11, Auditor’s Subdivision Number 43 in said
Anoka County, thence North on said East line of Lot 9 a distance of 184 feet to
center of drainage ditch as now existing; thence Southwesterly on said center of
drainage ditch 270 feet more or less to Westerly line of said Lot 9; thence
Southerly on said Westerly line of Lot 9 a distance of 144 feet to place of
commencement, according to the duly recorded plat thereof, together with streets
and alleys adjacent thereto vacated or to be vacated,

according to the recorded plat thereof, on file and of record in the office of the
Registrar of Deeds in and for Anoka County, Minnesota.

Excepting all that part of the foregoing contained within the parcel described in
certificate of Title No. 90330.

PIN 353124110016




EXHIBIT B
INSURANCE REQUIREMENTS - Demolition

Bidders/contractors/consultants (hereinafter referred to as the “Contractor”) will procure and
maintain for the duration of this Agreement/Contract (hereinafter referred to as the “Contract”),
insurance coverage for injuries to persons or damages to property which may arise from or in
connection with the performance of the work herein by the contractor, its agents, representatives,
employees or subcontractors. Contract No. C000 3877 .

1.1  Commercial General Liability and Umbrella Liability Insurance. Contractors will
maintain Commercial General Liability (CGL) and, if necessary, commercial umbrella
insurance with a limit of not less than $2,000,000 each occurrence.

1.1.1  CGL Insurance will be written on ISO occurrence form CG 00 01 96 (or a
substitute form providing equivalent coverage), and will cover liability arising
from premises, operations, independent contractors, products-completed
operations, personal injury and advertising injury, and liability assumed under an
insured contract including the tort liability of another assumed in a business
contract.

1.1.2 Anoka County will be included as an insured under the CGL, using ISO
additional insured endorsement CG 20 10 or substitute providing equivalent
coverage, and under the commercial umbrella, if any. This insurance shall apply
as primary insurance with respect to any other insurance or self-insurance
programs maintained by Anoka County. There will be no endorsement or
modifications of the CGL to make it excess over other insurance available;
alternatively, if the CGL states that it is excess or pro-rata, the policy will be
endorsed to be primary with respects to the additional insured.

1.1.3  Coverage as required in paragraph in 1.1 above will include Per-Project General
Aggregate Limit, using ISO form CG 25 03 (or a substitute form providing
equivalent coverage).

1.1.4 The County’s insurance shall be excess of the contractor’s insurance and will not
contribute to it. The contractor’s coverage will contain no special limitations on
the scope of protection afforded to the County, its agents, officers, directors, and
employees.

1.2 Automobile Liability and Umbrella Liability Insurance. Contractor will maintain
automobile liability and, if necessary, commercial umbrella insurance with a limit of not
less than $2,000,000 each accident.

1.2.1 Automobile insurance will cover liability arising out of any auto (including
owned, hired and non-owned autos). If the Contractor does not own any
vehicles, Anoka County will accept hired and non-owned autos with a letter
from the Contractor stating that it does not own any autos.




1.3

1.4

1.2.2

1.2.3

Coverage as required in paragraph in 1.2 above will be written on ISO form CA
00 01, or substitute form providing equivalent liability coverage. If necessary,
the policy will be endorsed to provide contractual liability coverage equivalent
to that provided in the 1990 and later edition of CA 00 01.

Waiver of Subrogation. Contractor waives all rights against Anoka County
and its agents, officers, directors and employees for recovery of damages to the
extent these damages are covered by the business auto liability or commercial
umbrella liability insurance obtained by Contractor pursuant to Paragraph 1.2 of
this Exhibit.

Workers’ Compensation Insurance. Contractor will maintain Workers’ Compensation
Insurance as required by the State of Minnesota and Employers Liability Insurance with a
limits not less than $1,000,000 Bodily Injury By Accident for each accident, not less than
$1,000,000 Bodily Injury By Disease each employee and not less than $1,000,000 Bodily
Injury By Disease policy limit.

1.3.1

Contractor waives all rights against Anoka County and its agents, officers,
directors, and employees for recovery of damages to the extent these damages
are covered by the Workers’ Compensation and Employers’ Liability or
Commercial Umbrella Liability Insurance obtained by Contractor pursuant to
paragraph 1.3 of this agreement. Contractor will obtain an endorsement
equivalent to WC 00 03 13 to affect this waiver.

Other Insurance Provisions

1.4.1

1.4.2

1.4.3

1.4.4

Prior to the start of this Contract, Contractor will furnish Anoka County with a
completed copy of Anoka County‘s certificate of insurance form, which is
attached as part of this Exhibit, or as a certificate of insurance and copies of the
endorsements, executed by a duly authorized representative of each insurer,
showing compliance with the insurance requirements set forth above.

All certificates will provide for 30 days written notice to Anoka County prior to
the cancellation or material change of any insurance referred to in this Contract.

No Representation of Coverage Adequacy. By requiring insurance herein,
Anoka County does not represent that coverage and limits will necessarily be
adequate to protect the Contractor, and such coverage and limits shail not be
deemed as a limitation on Contractor’s liability under the indemnities granted to
Anoka County in this Contract.

Failure of Anoka County to demand such certification or other evidence of full
compliance with these insurance requirements or failure of Anoka County to
identify deficiency from evidence that is provided will not be construed as a
waiver of Contractor’s obligation to maintain such insurance.




1.4.4

1.4.6

1.4.7

1.4.8

1.4.9

Failure to maintain the required insurance may result in termination of this
Contract at Anoka County option.

Contractor will provide certified copies of all insurance policies required herein
within 10 days of Anoka County’s written request for said copies.

Cross-Liability coverage. If Contractor’s liability does not contain the standard
ISO separation of insured provision, or a substantially similar clause, they shall be
endorsed to provide cross-liability coverage.

Acceptability of Insurers. Anoka County reserves the right to reject any
insurance carriers that are rated less than: A.M. Best rating of A: IV

Contractor’s insurance agent must sign the form stating that he/she has read the
insurance requirement and the insurance provided complies with the insurance
requirements as specified in the Exhibit 1.
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RAPIDS

Minnesota

City Council Regular 10.
Meeting Date: 10/21/2014

Subject: Bunker Hills Clubhouse Food/Beverage Operator

Submitted For: Sharon Legg, Finance Director From: Sharon Legg, Finance Director
INTRODUCTION

It is requested that the City Council authorize a memorandum of understanding with a management consultant for
the operation of the food and beverage operation at Bunker Hills Golf Club.

DISCUSSION

As the City Council is aware, the City authorized a Temporary Assignment Agreement with the present operator of
the food and beverage operation at Bunker Hills Golf Club until November 2 at which time a new vendor would
work with the City to operate the facility. Staff has been in discussion with five potential operators and is
recommending Morrissey Hospitality Companies Inc. (MHC) to manage the facility for the City. Unlike the present
arrangement with the food and beverage provider, MHC will manage the operation with the City. The City will
retain profits with MHC receiving a management fee and incentives for increasing both gross sales and net income.

The Morrissey Hospitality Companies presently manage a number of restaurant and catering facilities around the
metropolitan area including the St. Paul Grill, Pazzaluna Urban Italian Restaurant and Bar as well as Tria
Restaurant and Bar. MHC has been managing facilities since 1995. MHC also provides management services to the
St. Paul River Centre and Hillcrest Golf Club.

The selection committee reviewed proposals and interviewed Prom Management Group, Break Bread Hospitality,
Lancer Hospitality, Tri-City Management as well as Morrissey Hospitality Companies. Based on their experience
with both banquet and restaurant facilities as well as golf courses, staff feels that MHC is well positioned to guide
the City to the highest revenue potential and level of customer service.

Staff is requesting that the City Council approve a memorandum of understanding with Morrissey Hospitality
Companies Inc. in anticipation of a contract approval in the near term. The Morrissey Hospitality Companies Inc.
will be paid a monthly fee for the first four months of the agreement of $8,500. Thereafter, the management fee and
incentives would begin.

RECOMMENDATION
Consider Approval of Memorandum of Understanding with Morrissey Hospitality Companies Inc.

Attachments
MOU




MEMORANDUM OF UNDERSTANDING

THE CITY OF COON RAPIDS, MINNESOTA AND MORRISSEY HOSPITALITY
COMPANIES, INC

THIS MEMORANDUM OF UNDERSTANDING made and entered into this__ day of
October, 2014 by the City of Coon Rapids, a Minnesota municipal corporation, hereinafter
referred to as “City”, and, Morrissey Hospitality Companies, Inc, a Minnesota corporation,
hereinafter referred to as “Morrissey.”

WITNESSETH:

Morrissey is as a full-service hospitality management, development, and consulting company in
Minnesota; and

The City operates Bunker Hills Golf Club which has restaurant/bar and banquet center facilities;
and,

The City has been leasing the space to a food/beverage provider since 2011; and,

The City executed a Temporary Assignment agreement with the present provider until November
2, 2014 at which time the present provider will no longer be leasing space from the City or
providing restaurant and banquet service at Bunker Hills Golf Club; and,

The City is desirous of contracting with Morrissey to manage the restaurant/bar and banquet
center facilities on a fee basis until such time as final terms of the contract can be completed,;
and,

Morrissey wishes to manage the restaurant/bar and banquet facilities at Bunker Hills Golf Club
on behalf of the City; and

Time is of the essence to allow service to continue to the customers of the facilities.
NOW THEREFOR, BE IT RESOLVED:

1. That the parties agree in principal that effective November 3 2014, the City will contract
with Morrissey to manage the bar/restaurant and banquet facilities at Bunker Hills Golf
Club at a fee of $8,500 per month in addition to an accounting fee of $2,500 per month.

2. The parties will continue to work to together in good faith to execute a management
agreement for a mutually agreeable term and with all additional conditions as agreed
upon.

3. The parties will continue to work together to continue the operations at the restaurant/bar
and banquet facilities at Bunker Hills Golf Club



IN WITNESS WHEREOF, the parties hereto have executed this Agreement as of the
day and year first above written.

Morrissey Hospitality Companies, Inc.

By:

City of Coon Rapids

By:

Tim Howe, Mayor

By:

Steve Gatlin, City Manager
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Minnesota
City Council Regular 11.
Meeting Date: 10/21/2014
Subject: Class A On Sale and Sunday Liquor License for Morrissey Hospitality Companies, Inc. d/b/a
Harvest Grill
From: Joan Lenzmeier, City Clerk
INTRODUCTION

Council is asked to approve a Class A On Sale and Sunday Liquor License for Morrissey Hospitality Companies,
Inc., d/b/a Harvest Grill.

DISCUSSION

Phil Jungwirth, on behalf of Morrissey Hospitality Companies, Inc. has submitted an application for a Class A On
Sale and Sunday Liquor License for Harvest Grill located at 12800 Bunker Prairie Road.

The City plans to enter into a Memorandum of Understanding with Morrissey Hospitality Companies, Inc., to
manage the restaurant/bar and banquet facilities at Bunker Hills Golf Club on behalf of the City. Assuming that
Council approves the Memorandum of Understanding with Morrissey Hospitality Companies, Inc., Staff
recommends approval of the Class A On Sale and Sunday Liquor License for Morrissey Hospitality Companies,
Inc., d/b/a Harvest Grill conditioned on the following:

1. The license and investigation fees be paid;

2. Satisfactory Completion of background investigations on partners and restaurant managers of Morrissey
Hospitality Companies, Inc.

3. Receipt of a Certificate of Insurance evidencing appropriate liquor liability insurance;

4. Receipt of a Certificate of Insurance evidencing worker's compensation coverage; and

5. Receipt of Evidence of Anoka County Food Service License.

RECOMMENDATION

Consider Approval of Class A On Sale and Sunday Liquor License for Morrissey Hospitality Companies, Inc. d/b/a
Harvest Grill with Conditions.
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